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1. Full Proposal Title: Codornices Creek Watershed Restoration Action Plan

Concept Proposal Title/Number: Codornices Creek Watershed Restoration Action Plan/0148

Applicant: Urban Creeks Council

Applicant Name: Bill Kier

Applicant Mailing Address: 207 Second Street, Ste. B., Sausalito, CA 94965

Applicant Telephone: 415/331-4505 Applicant Fax: 415/332-8799 Applicant Email: wkier@pacbell.net

Fiscal Agent Name (if different from above): Urban Creeks Council

Fiscal Agent Mailing Address: 1250 Addison Street, Ste. 107

Fisc Agt Tele: 510/540-6669 Fisc Agt Fax: 510/848-2219 Fisc Agt Email: UCC_berkeley@hotmail.com
2. Type of Project: Indicate the primary topic for which you are applying {check only one)

X  Assessment ____Monitoring
3. Type of Applicant:
___ Academic Institution/University __X Non-Profit
4. Location (including County):
X _Bay-Delta (Alameda)
Southern CA (Coast and Sierra Ranges)

Tulare Basin (Coast, Sierra and Tehachapi Ranges)

5. Amount of funding requested: $ 200,000

Cost share/in-kind partners? X Yes No
Identify partners and amount contributed by each:
Urban Creeks Council )
Live Oak Codornices Creek Neighborhood Assn ) $27,000
Friends of Five Creeks

)
University of California, Dept. of Integrative Biology  $23,000

6. Have you received funding from CALFED before? Yes X No
By signing below, the applicant declares the following:

1. The truthfulness of all representations in their proposal

2. The individual signing this form is entitled to submit the application on behalf of the
applicant (if the applicant is an entity or an organization)

3. The person submitting the application has read and understood the conflict of interest and
confidentiality discussion in the Watershed Program Proposal Solicitation Package and
waives any and all rights to privacy and confidentiality of the proposal on behalf of the
applicant, to the extent provided in the Proposal Solicitation Package.

William M. Kier

Pringed Tme of applicant .
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Signatfire of applicant
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1. Project Summary

Codomices Creek begins near the western edge of Tilden Regional Park in the heavily-
urbanized hills of Berkeley and tumbles downhill nearly seven miles before entering San
Francisco Bay just north of the Golden Gate Fields racetrack [see figure 1]. The upper
reaches of the stream are in the backyards of homes, some nearly 100 years old. The
lower reaches were paved over, much of them during the frenzied industrial mobilization
for World War {l. One can conclude that for most of the past century Codornices Creek,

like so many tributaries to our “Urbanized Estuary”, has been unvalued, if not downright
trashed.

The redevelopment of Berkeley’s industrialized “flats” began a little over 20 years ago.
One warehouse conversion discussion in the mid-1980s gave the City of Berkeley the
opportunity to explore “daylighting” of a lower reach of Codomices Creek with the
developer/applicant. That daylighting opportunity led to others, most involving a
significant amount of volunteer back-power, which led to the evolution of stream
restoration and protection groups like the Urban Creeks Council, the Friends of Five
Creeks, and the Live Oak Codornices Creek Neighborhood Association. Berkeley was
developing a national reputation as a community that values and restores its streams.

As the first of the daylighted sites began to sprout canopies of alders and other native
vegetation, stream-watchers began to see large saimonid-like fish in lower Codornices
Creek during the winter. EPA Bay Area streams expert Rob Leidy saw what looked like a
very large trout, or a steelhead, in the creek below the BART tracks in the early 1990s.
University of California researcher Dr. Tom Dudley electro-fished the middle reaches of
Codomices Creek in March, 2000, and recovered handfuls of young-of-the-year
salmonids. Steelhead?

By fall, 2000, the neighborhood and creek watch groups realized that they had a “totem”
for all their hard work. They weren't struggling just to clean up Codornices Creek water
quality, or to restore wildflowers to its banks, or to create streamside mobility for their
disabled neighbors. They were, conceivably, recreating steelhead habitat!

This spring the University of California and the California Coastal Conservancy are
poised to announce a $1 million project of Codomices Creek restoration at University
Village. The Village was constructed hastily at the outbreak of World War Il to billet
officer candidates studying at the University. Codomnices Creek was pushed
unceremoniously aside and left to find its way through culverts and lined ditches from
San Pablo Boulevard to the railroad tracks below. The Coastal Conservancy/University
project will be the most ambitious stream restoration project in Berkeley's history.

Amateur surveys of Codornices Creek have identified a number of places that need
attention before steethead can move up and down the stream, or benefit from its
streambed quality, with any annual certainty. There are old, hanging culverts that can
block migrating steelhead except during the heaviest winter flows. There are
streambanks that are sloughing their sediment, filling pools and smothering the stream’s
rocky substrate.

There are, in fact, so many places along the five or so miles of open stream that can limit

steelhead access, spawning, and rearing, that the community groups have come
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together in this proposal to conduct a professional assessment of the exient and quality
of Codomices Creek’s salmonid habitat; to assess its water quality during critical
salmonid life-cycle periods; to document the nature and potential cost of the structural
“fixes” needed to assure upstream- and downstream steelhead access; to consult with
property owners conceming their willingness to provide access to stream surveyors and,
later, to discuss fixes on their property; and to do all this in the context of a sustained
campaign to inform the neighbors and City Hall about the stream and this project, and to
interest all in the welfare of the creek and its salmonid denizens. And to corral all the
existing and new information concemning the creek’'s health and its steethead habitat into
an easily-accessed, user-friendly watershed information management program.

The proposed project tasks are these:

Administration of the project

Assessment of the stream’s habitat, habitat potential, and its water quality
Assessment of barriers and unstable bank sites, determine fixes and costs
Conduct a program of close community outreach and watershed education
Report project progress and results to CALFED and its partners

kb=

1. The Urban Creeks Council is a non-profit public benefit corporation with a proven
record of grant administration and performance. UCC will serve as the project’s fiscal
agent and UCC’s staff will be responsible for performing project task 4 [community
outreach] and will participate in the performance of task 5 [reporting], as well.

The target dates for the performance of the task 1 subtasks, beginning with the creation
of project fiscal spreadsheets and preparation of the subcontract agreement in month 1,
through dissemination of the watershed information system during the last year of the
20-month project, are shown in detail on the Budget and Project Summary sheet.

2. Some analysis of Codornices Creek water quality, using a variety of equipment and
methods has already been performed by the Friends of Five Creeks [FFC], with
encouragement from the U.S. Environmental Protection Agency. A principal concern of
this sampling has been evidence of sewage leaks, which are common along some
reaches of the creek. A number of ad hoc studies of the stream have been conducted
over the years by University students. The Regional Water Quality Control Board is
understandably concerned by the likely presence of diazanon, the organophosphate
pesticide so common to urbanized watersheds.

Task 2 involves assessment of both physical and chemical fish habitat parameters.
CALFED’s Watershed Program is actively seeking watershed assessment methods that
might be regarded as effective by watershed residents, practitioners, and watershed
scientists. The California Resources Agency and Cal EPA have quite recently developed
a draft methods manual to guide the State’s North Coast Watershed Assessment
Program [see http://www.ncwatershed.ca.gov/pdf/Drafi NCWAP Manual]. UCC
proposes to follow the guidance of the NCWAP manual for salmonid habitat parameters
of concern: streamflow; gravel embeddedness; pool depths; macro-invertebrate fauna;
stream temperatures during crucial life history seasons; adequacy and composition of
riparian vegetation.
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The record of the existing Codomices Creek stream gage, installed by FFC, will be
evaluated to determine its adequacy for analyzing the critical watershed-wide questions.
A second gaging station may be needed. Onset-type thermisters will be deployed with
which to construct a picture of seasonal temperature conditions along Codornices Creek,
generally, and in selected pools that might offer thermal refugia for yearling steelhead,
which remain in their homestreams for a year or more.

Finally, the record of Codomices Creek's water quality, begun by FFC, will be expanded
through this project to include analysis for organic constituents. Analysis for constituents
like diazanon, beyond the pocketbook of volunteer groups, is crucial for determining
whether the stream can be expected to consistently support the kind of macro-
invertebrates needed for successful juvenile steelhead growth and survival.

This, the largest of the project’s tasks, will begin with the search for access permission;
existing Codomices Creek literature search; will progress to thermister deployment and
hydrologic record analysis; electro-fishing [or, if possible, less invasive fish sampling]
gravel embeddedness analysis; macro-invertebrate sampling; downstream migrant
trapping [March-June]; riparian vegetation analysis {supported in part by a good aerial
photo record] ; the establishment of monitoring photo points [supported by GPS and
digital camera records]; and then proceeding to the development of recommendations
for protecting and expanding the stream’s salmonid habitat, including the re-
establishment of native riparian vegetation.

The target dates for the performance of the task 2 biological and chemical assessment
tasks are shown in detail are shown in detail on the Budget and Project Summary sheet..

3. Task 3 will build on the initial steps of task 2. The backyard access permissions and
initial stream survey will identify those streambed and bank sites requiring assessment
by the project fisheries engineer. Preliminary plans for resolving migration barriers and
stabilizing stream banks at the most problematic sites will be prepared and consultations
with the property owners and the City [i.e., particularly regarding the City's present
practice of covering its culvert openings with cyclone fencing] will be conducted to see
whether more fish-friendly conditions can be created. From these preliminary plans,
costs, and the results of the property owner consultations, the specific structural
restoration measures will be queued up for subsequent funding requests.

4. Task 4 will build on two decades of community and neighborhood organizing work on
the part of the project partners, particularly UCC, FFC, and LOCCNA. Leaders of these
organizations wilt participate directly in shaping the campaign of information and stream
stewardship education, including the creation of a project newsletter; development and
maintenance of a property ownership database, indicating both access and general
stream conditions; creation of a project intemet website; assisting the subcontractor in
posting key findings about stream conditions to the website; and maintaining continuous
limison with City officials and property owners having questions or concerns about the
project.

The target dates for the performance of task 3 and task four subtasks are shown in detail
on the Budget and Project Summary sheet.
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2. Applicant Qualifications

Again, the Urban Creeks Council is a non-profit public benefit corporation with a proven
record of grant administration and project performance. UCC will serve as the project’s
fiscal agent and UCC’s staff will be responsible for performing project task 4 [community
outreach] and will participate in the performance of task 5 [reporting], as well. UCC and
its partners, including Friends of Five Creeks and the Live Oak Codornices Creek
Neighborhood Association, are made up of Berkeley and Albany property owners with
fong histories of hard work on behalf of the stream they share. Project administration will
be provided by UCC executive and environmental researcher/writer Lisa Owens-Viani;
the outreach task will be spearheaded by LOCCNA member Juliet Lamont, who shall
complete her Ph.D. dissertation in environmental planning this June. Both women have
substantial familiarity with the neighborhoods up and down Codomices Creek.

Kier Associates will serve as the project’s technical subcontractor. The project technical
team will be led by long-time northern California fisheries and watershed scientist Bill
Kier. Mr. Kier serves on the Califomia Resources Agency/Cal EPA North Coast
Watershed Assessment Program management team and is a principal contributor to
NCWAP'’s watershed assessment methods manual, particularly those sections
concerning the analysis of factors limiting salmon and steethead production in northem
California watersheds.

Responsibility for water quality sampling, analysis, and reporting will be carried by
Berkeley-based hydrologist and water quality expert, Robert Coats, Ph.D. Mr. Kier and
Dr. Coats have worked closely together over the years, most recently in an analysis of
biological and physical factors limiting salmon production in the Noyo River watershed of
Mendocino County, for the Califomia Department of Forestry and Fire Protection.

The engineering assessment tasks will be performed by Fran Borcalli, northern
California’s premier fishway engineer and designer of salmon barrier modifications. A
California registered civil engineer, Mr. Borcalli is well grounded in fluvial geomorphology
and bank stabilization practices.

Berkeley resident, Ms. Ingrid Morken, a UC graduate student of CALFED advisor/
Professor Matt Kondolf's, will be one of the project’s principal field assistants, enabling

rapid response to hydrologic events and other episodes crucial to the success of the
assessment.

The Kier team is skilled in watershed data integration and analysis and has developed a
watershed data management tool, the Klamath Resource Information System, or KRIS,
[see www.krisweb.com] that UCC proposes at this time to use for the on-line
management and dissemination to the public and CALFED agencies of Codornices
Creek information.

3. Project Cost

The total cost of the 20-month project is $250,000. $50,000 of the project costs would be
met by community volunteers, including Professor Tom Dudley and the University of
California’s Department of Integrative Biology; $200,000 is requested from CALFED.
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The proposed assessment will pin-point those streambed and stream corridor
parameters that appear most crucial to the successful spawning of adult steethead and
to the growth and survival of their progeny. The stream and neighborhood [it could
involve periodic household surveys of pesticide use, for example] monitoring program
wili be shaped to reflect these key parameters.

The project data, including the relevant information collected in the mobilization stages
of the project, will be posted to the proposed Codomices Creek Restoration Project
website. Berkeley has more than its share of internet and data management experts,
including the volunteers that have helped UCC, FFC, and LOCCNA develop their current
websites. Use of the KRIS watershed information integration tool will make the website
contents orderly and understandable to CALFED agency specialists and Codornices
Creek neighbors alike.

The neighborhood groups will continue their stream-watching and water quality
sampling, only with a new steelhead restoration focus. The groups, likely through UCC,
will seek funds necessary to implement the Restoration Action Plan’s recommendations,
which will likely extend from continued, focused stream sampling, to modification of fish-
stopping structures, to construction of bank stabilization projects. Each such project will
include an explicit reporting and web posting requirement.

6. Scientific Basis for the Project

Again, the origins of this project involve the first daylighting of Codornices Creek,
negotiated by the City of Berkeley and a developer in the area of Eighth Street; the
recovery of native vegetation on that site the alders are currently 40 feet high]; sightings
of large salmonid fish during the winter at the restored site; the sighting and recovery of
young-of-the-year salmonids by fisheries scientists in the middle [BART tracks] reaches
of the stream.

Berkeley and Albany’s hard-working stream volunteers soon realized that it is time for a
professional assessment of whether Codomices Creek could sustain its own steelhead
population and, if so, whether steelhead habitat could be recovered in the upper stream
reaches [e.g., above Live Oak Park] whose deep, shaded pools might serve as nursery
habitat and their gravely tail-outs might serve as spawning habitat.

This project will, indeed, develop specific watershed conservation actions. CALFED's
Watershed Program offers the opportunity to test the hypothesis that Codomices Creek,
once largely paved over to hide, among other things, its hideous burden of raw sewage
fiwell into the 1930s], can once more host an annuai run of steelhead. The early
scientific indications are, that given the apparent will of the community to protect and
restore the stream, it could be a steelhead producer — and a CALFED ecosystem
recovery story virtually without paraliel.

Among those interested in testing the hypothesis are some of northem California’s most
seasoned salmon watershed and water quality scientists and members of the University
of California’s Department of Integrative Biology.
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7. Project Relationship With CALFED Objectives

The obvious connection between the project and CALFED goals and objectives are
those [1] conceming the improvement and increase of aquatic habitats to support
sustainable populations of diverse and valuable species and [2] the provision of good
water quality for all beneficial uses.

As for the Watershed Program goals and pollicies, it would appear that the project is six
for six:

» Facilitate and improve coordination, collaboration, and assistance among
government agencies, other organizations, and local watershed groups

Develop watershed monitoring and assessment protocols
Support education and outreach

Integrate Watershed Program with other CALFED program elements

v Vv V¥ ¥

Define the relationship between watershed processes and the goals and
objectives of CALFED

> Implement a strategy that will ensure support and long-term sustainability of local
watershed activities

Lead agency

The lead agency for CEQA compliance purposes for this project is the Department of
Fish and Game [Native Anadromous Fish and Watershed Restoration Branch,
Sacramento]. Branch steelhead specialist has inspected the stream, together with
National Marine Fisheries Service Bay Area streams recovery coordinator Gary Stern
[see NMFS letter, enclosed] and both men will provide technical guidance to the
proposed project.

Compliance with Standard Terms and Conditions

The Urban Creeks Council hereby states that it agrees to the terms and conditions for

CALFED funding agreements, as set forth in Section 8, “Terms and Conditions”, of the
Watershed Program Proposal Solicitation Package.
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Professor Dudley has taken a keen interest in the project at iwo levels: [1] his
dissertation work, conducted in Santa Barbara County coastal watersheds, investigated
the “plasticity” of coastal rainbow trout/steelhead to adopt either sea-going or land-
locked life history strategies. There has been debate, none of it science-based, on
whether the large salmonids in Codornices Creek, those which appear in the winter, are
in fact steelhead. Professor Dudley would like to see the inquiry through, and {2]
Professor Dudley is currently involved in native riparian vegetation restoration studies in
northern California and has substantial expertise to offer to the restoration of Codornices
Creek native vegetation. The value of the commitment by Professor Dudley, his
colleagues, and graduate students to the project is conservatively estimated to be
$25,000.

A great deal of support for the project, particularly in the tasks involving neighborhood
relations; getting out the newsletter; posting information to the website; arranging and
facilitating neighborhood meetings about access, findings, and the recommended
restoration measures; and carrying the restoration message to City Hall, has been
pledged by the small army of Codornices Creek partisans that has developed over the

past 20 years. The value of the neighborhood groups’ pledges is estimated to be at least
$25,000.

The cost to the project of using the KRIS tool to integrate and manage project-related
data and other information [e.g. then-and-now photos] will be modest inasmuch as the
tool is fully developed and its use for internet information dissemination is well proven.

4. Project Technical Feasibility

Despite the preceding discussion of thermister deployment, macro-invertebrate
sampling, downstream migrant trapping, gravel embeddedness analysis, barrier
modification and bank stabilization engineering analysis, and information technoiogy, all
of the methods and measures proposed here have been around for some time. They
have proved their value time and time again.

That said, these methods have typically been employed in wildland, not heavily
urbanized, watersheds. We know of no similar watershed assessment/salmonid.
restoration action ptan development project in any other CALFED watershed of such a
thoroughly developed nature. .

We believe that the 2002-03 Codornices Creek project proposed here will produce a
robust and highly useful model for shaping similar assessments and restoration planning
projects in other Bay Area watersheds. And we will be glad to keep CALFED
management “in the loop” as we discover the best way to connect with the neighbors;
the best way to communicate progress; the best way to gain support for restoration
actions, etc.

5. Project Monitoring

As we indicated above, Codomices Creek water quality monitoring began, with
encouragement from EPA Region 9, a couple of years ago. The monitoring and methods
have varied somewhat, but the data gathered by the volunteers still provides an
excellent point of departure.
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Codornices Creek Watershed Restoration Action Plan Project Budget Summary

Task Description Labor Rate*| Hours [otal Labol Supplies | Materials Subcontract”] Match | CALFED Total
1. Project administration 0.28 868 21700 2400 1987 5000 26087 31087
2. Habitat assess, rest plan 93913 24000 93913 117913
3. Engineering assess, plan 35000 5000 35000 40000
4. Community outreach 0.28 1000 40000 14000 40000 54000
5. Reports and presentatio| 0.28 125 5000 2000 5000 7000
Totals: 1993 66700 2400 1987 128913 50000 200000f 250000
*Provide a benefits/salary percentage here
“Provide a separate itemized budget using this format for subcontracts
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Codornices Creek Watershed Restoration Action Plan Budget and Project Summary il

I
Completion
date[s] Match fundsCALFED funds| Total
Task Description
Task 1 Project Administration Month[s] $$ $$ $$
1.1|Create project spreadshests 1 675 675
1.2|Prepare monthly financial, quarterly, final progress rpts 1 thru 20 2400 5000 7400
1,3|Prepare subcontractor agreement 1 750 750
1.4|Coord weekly w/ LOCCNA, FFC, other neighborhood 1 thru 20 4750 4750
1.5|Maintain contractor cversight {thru 20 5725 5725
1.6|Facilitate public update, findings/recs meetings 5,10, 15, 20 1200 4950 6150
1.7|Facilitate migs re w'shed info syst develop w/ grps, school 8, 10 thru 20 1400 4237 5637

Monthly project financial reports; subcontractor agreement; on-going proejct engagement
with individual property owners and neighborhood groups; at least twelve general public
briefings on project progress, findings and restoration recommendations; a community
watershed information system published both on the web and as a mailer.

Bringing the subcontract work in on time/on budget; a Codornices Creek property-owner
community well informed about the restoration planning progress, findings, and recom-
mendations; property-owner, neighborhood and City Hall support for the proposed
restoration actions; expanded habitat for ESA-listed salmon and steelhead, improved
habitat for other aquatic species of concern; improved Codornices Cr water quality
discharge to the Bay.

Products

Success Criteria

Task 2 Stream Habitat Assessment, Restoration Plan Month[s]
1.1|Describe methods to be used to public/website/newsitr 1 1400 1400
1.2|Gather existing habitat reports, data sets, photos, etc. 4 10000 10900
1.3|Conduct stream survey of habitat, select study reaches 2 1000 4500 5500
1.4|Determ pool volumes, embeddedness, collect water 5 11000 11000
1.5|Analyze fish populations, conduct downstream trapping 4 thru 20 18500 18500
1.6\Evaluate riparian veg, identify restoration opportunities 11 16000 4813 20813
1.71Analyze water quality conditions, identify remediation neeq 15 7400 7400
1.8|Draft plan for habitat improvement, including water quality 16 4900 4900
1.9|Share prelim findings/rec's w/ agencies, peer reviewers 17 2400 2400
1.1 |Post prelim findings/recs to website, summarize in newsitr 17 1500 1500
1.11|Meet w/ neigborhood groups re findings, recommendation 18 4000 2300 6300
1.12|Complete habitat/water quality restoration action plan 20 4700 4700




Products

The products will be an assemblage of data, maps, and photos concerning Codornices Cr's
fish habitat quantity and quality, including analyses of the creek’s riparian vegetation and its
water quality during selected seasons and hydrologic events; capture of these data
elements into an easily-updated computer program, including their publication on a website;
draft and final plan documents setting forth findings about the quantity and quality of the
watershed's fish habitat, including its riparian condition and water quality, and both general
and site-specific recommendations for habitat restoration.

Success Criteria

The success of this task will be determined first by how well the project publicity serves to
ease backyard access permissions, so that all relevant reaches of the stream can be
surveyed; the degree of interest and acceptance shown by the property owners and
neighborhood groups; the acceptance and implementation by the City of Berkeley and other
responsible jursidictions; the degree to which the Action Plan recommedations are
implemented; how much additional habitat is secured for successful, year-round steelhead
habitat; how much the quality of Codornices Cr discharges to the Bay are improved.

neighborhood information pertinent to Godornices Gr and its restoration opportunities
published on the website and in the newsletter; private property access approvals; project

findings/recommendation briefings for local commissions and elected officials.

Task 3 Engineering Assessment, Restoration Action Month[s]
3.1|Survey stream for fish barriers and erosion sites 11000 11000
3.2 [Develop preliminary actions for barriers, stabilizing banks e 17000 17000
3.3|Consult w/ City, property owners re preliminary actions 15 5000 3000 8000
3.4|Modify plans, develop perlim cost esimates 18 3000 3000
3.5|Incorporate plans, cost estimates into Action Plan 19 1000 1000
Map of the location of fish barriers; preliminary plans for modifying the identified barriers;
consultation w/ barrier-location property owners [including City of Berkeley]; preliminaryt
Products |, reement w/ property owners on approach/design for barrier modification; preliminary cost
determination for each barrier modification.
Number of property owner agreements reached; identification of funds for barrier
Success Criteria modification; completed madification projects; expansion of steelhead habitat in Codornices
Cr; community involvement in restoring, maintaining the creek's fish habitat.
Task 4 Community outreach, information dissemination Month[s]
4.1|Create and maintain web and mailer project information 1000 15000 16000
4.2|Facilitate access to private prop for assessment team 1 thru 20 9000 13000 22000
4.3|Maintain project liaison w/ property owners and City Hall 1 thru 20 4000 12000 16000
A Codornices Creek Watershed Restoration Action Plan website; a Codornices Cr Action
Plan newsletter: watershed assessment products [water quality data; salmon and steelhead
Products habitat evaluation data, engineering analysis of fish barriers information, etc.] and general




Private property owner agreements to modify/improve salmon and steelhead habitat in their
backyards; City Hall support [durable policy actions] for private property and city street

Success Criterial[culverts, etc.] modifications to expand salmon and steelhead habitat; remediation of fish

parriers; expansion of habitat; increase of steelhead. improvement of Codornices Ccr
discharges to the Bay.

dissemination methods employed/results; City Hall support-building experience.

Task 5 Project Reports and Presentations Month[s]
5.1|Pres re w'shed assess prod's;, data mgt to CALFED sci CALFED sci conf 600 600
5.2|Rpt project progress to Berkeley, Albany city councils 16 2000 3200 3200
5. 3|Pres project accomplish's to interested CALFED cmtes 16-20 1200 1200
Reports of watershed assessment methods employed; data findings; results of property
Products |owner relationships/stream modification agreement-making; community information

Success Criteria

We believe we are going to adopt and demonstrate watershed assessment methods
particularly well-suited to the Bay-Delta's urban streams. There are many of these streams
around the nine-county area that have potential for restoration of key aquatic resources,
including ESA-listed salmon and steelhead. We believe we are going to demonstrate
effective means for working with property owners to secure their interest in improving
aquatic habitat on their properties. We believe we are going to demonstrate improved
methods for disseminating information to urban watershed communities. Taken together,
we believe we will create a model watershed assessment/restoration action planning
process that will be highly transportable to other Bay-Delta urban stream venues.




